Groundwater & Environmental Services, Inc.

1737 Georgetown Road, Unit E
Hudson, OH 44236

T. 877.505.9382

June 3, 2019 Reference No. 039611

Director, Superfund Division Sent Via Email
c/o Mr. Rosauro del Rosario delrosario.rosauro@epa.gov
EPA Project Manager/Coordinator

U.S. Environmental Protection Agency (USEPA), Region 5

77 West Jackson Boulevard

Chicago, lllinois

60604

Mr. John Matson Sent Via Email
Associate Regional Counsel matson.john@epa.gov
U.S. Environmental Protection Agency (USEPA), Region 5

77 West Jackson Boulevard, C-14)

Chicago, lllinois

60604

Mr. Douglas Petroff Sent Via Email
Senior Environmental Manager dpetroff@idem.in.gov
Indiana Department of Environmental Management (IDEM)

Federal Programs

MC 66-31, Room 1101

100 N. Senate Avenue

Indianapolis, Indiana

46206-6015

Dear: Director, Mr. del Rosario, Mr. Matson, and Mr. Petroff:

Re: Quarterly Progress Report —June 2019
Remedial Design/Remedial Action (RD/RA)
Himco Dump Site, Elkhart, Indiana (Site)

In accordance with your email on October 11, 2018, USEPA temporarily alleviated the monthly recurrence
(Paragraph 31 of the HIMCO CERCLA RD/RA Consent Decree (CD), which was lodged with the United States
District Court for the Northern District of Indiana on September 7, 2007) to quarterly with report submissions
due in December, March, June, September, etc. This report is submitted by Groundwater & Environmental
Services, Inc. (GES) on behalf of the Performing Settling Defendants (PSDs), collectively known as the Himco Site
Trust (the Trust).

A Site plan that presents all monitoring locations is presented as Figure 1 for your reference while reviewing this
Progress Report.
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1. Actions Taken Toward Achieving Compliance with the Consent Decree

The PSDs completed the following tasks since March 2019:

e No actions required.

2. Sampling/Test Results

e In April 2019, GES completed the biennial groundwater and soil gas sampling. Results will be incorporated under a
future submission.

3. Deliverables Submitted During the Reporting Period

The PSDs submitted the following deliverables to USEPA during the quarterly reporting period:

The Trust submitted the Institutional Controls Implementation and Assurance Plan (Long-Term Stewardship Plan) on
December 12, 2018. USEPA provided conditional approval on April 3, 2019. The Trust resubmitted the plan on April
30, 2019 which incorporated minor changes (e.g., “deed restrictions” to “deed notices” and figure/table redactions).

In April 2019, GES repaired fence and SGP damage resulting from winter vehicular accidents.

In May 2019, GES completed the private well abandonment and connection to the municipal water supply for ESM
Auto Sales LLC. The property at 27947 Westwood Drive has already been connected to the municipal water supply;
thus, no further action is required.

On May 31, 2019, the Biennial Soil Gas Monitoring Report was submitted documenting the soil gas monitoring activities
and results that were collected in April 2019.

4. Projected Work for the Next 6 Weeks

The updated project schedule is attached as Figure 2. The Trust will commence and/or continue the following activities over
the next six weeks:

The Trust and GES are beginning work on the next Annual Groundwater Monitoring Report which will include results from
October 2018 and April 2019, as well as an enhanced discussion of recent reports, and recent endeavors and site controls to
provide a current, holistic perspective of the site, condition, and future. It will also include a section with statistical/trend
analyses for sampling data since 2012 (e.g., ~13 events) for relevant parameters and aquifers as outlined in the attached
table.

5. Delays and Percentage Completion

None anticipated.

6. Proposed Modifications to Plans or Schedule
As permitted by the 2004 ROD, a request to reduce the soil gas sampling and landfill inspection frequency was submitted to

the USEPA on August 1, 2018. The USEPA approved, via email, the request on August 2, 2018; the semi-annual schedule
began in October 2018.
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The O&M schedule is provided as Figure 2. The status (Planned, In Progress or Complete) of each task has been updated.
The schedule has been updated to present planned 2019 activities.
Several completed items have been “rolled up” to simplify the presentation of the schedule.

The schedule will be updated in each Quarterly Progress Report.

7. Community Relation Plan Support and Related Activities

There was no community relation plan support or related activities completed since December 2018.

Should you have any questions on the above, please do not hesitate to contact us.

Sincerely,
GROUNDWATER & ENVIRONMENTAL SERVICES, IINC.

=5 T

Stephen E. Betts
Senior Project Manager

sbetts@gesonline.com
(877) 505-9382 x4276

Encl.

ce: Matt Myers, Bayer Corporation Project Coordinator (via email)
Chintan Amin, Bayer Corporation (via email)
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1D [Task Name Start Finish [Current Status
(calendar days)
Jan i S::ner Mar Apr i e Jun
1]C ion C ion Report / C ion of ial Action 1day Wed 8/15/12 Wed 8/15/12 Complete
L Report
2 | USEPA Review/Conditi Pp! of C ion C 28days Thu8/16/12 Wed 9/12/12 Complete
| | Report/ Completion of Remedial Action Report
3 to USEPA Review/Conditi PP of the C: 34days Thu9/13/12 Tue 10/16/12 Complete
C ion Report/C ion of ial Action Report
| 4 | USEPA App of the C: ion C ion Report/C of 1 day Wed 10/31/12 Wed 10/31/12 Complete
| | Remedial Action Report
5 | Groundwater Monitoring Program 2371days Mon 4/23/12  Fri 10/19/18 In Progress
|6 | Groundwater Monitoring Program 2012 & 2013 Plan 2000 days Mon 4/23/12  Fri 10/13/17 Complete
Groundwater Monitoring Program (S13) 5 days Mon 4/23/18 Fri4/27118  Complete
Groundwater Monitoring Program (S14) 5 days Mon 10/15/18 Fri10/119/18  Complete
| 21| itoring Program Reporting 2175 days? Sat12/1/12 Wed 11/14/18 In Progress
| 22| 2012 Annual Groundwater Monitoring Report 210days Sat12/112 Fri 6/28/13 Complete
| 31| 2013 Annual Groundwater Monitoring Report 351days Tue 12/31/13 Tue 12/16/14 Complete
| 33| 2014 Annual Groundwater Monitoring Report 349 days Wed 12/17/14 Mon 11/30/15 Complete
3| 2015 Annual Groundwater Monitoring Report 350days Mon 11/30/15 Sun 11/13/16 Complete
[437 2016 Annual Groundwater Monitoring Report 81days Wed 11/30/116 Sat 2/18/17 Complete
|48 2017 Annual Groundwater Monitoring Report 107 days Thu 11/30/17  Fri 3/16/18 Complete
[53] 2018 Annual Groundwater Monitoring Report 360 days  Thu11/30/17 Wed 11/14/18 Complete
|57 | 0&M site Inspections 2229 days Mon 9/17/12 Wed 10/24/18 In Progress
| 58|  O&M Site Inspection 2012 & 2013 463 days Mon 9/17/12 Mon 12/23/13 Complete
| 65|  O&M Site Inspection 2014 369days Thu3/27/14 Mon 3/30/15 Complete
| 71 O&M Site Inspection 2015 188days Thu6/25/15 Tue12/29/15 Complete
[75]  08M site Inspection 2016 274 days Wed 3/30/16 Wed 12/28/16 Complete
|80 O&M Site Inspection 2017 267 days Wed 3/29/17 Wed 12/20/17 Complete
[8] oaMmsite Inspection 2018 210days Thu 3/29/18 Wed 10/24/18 v
|86 O &M Site Inspection (Q1-18) 1day Thu 3/29/18 Thu3/29/18  Complete B
|87 | 0O & M Site Inspection (Q2-18) 1 day Tue 6/12/18 Tue6/12118  Complete 8
|88 O & M Site Inspection (2SA-18) 1day Wed 10/24/18 Wed 1024/18  Complete
| 82 | O&M Site Monitorin, 2229days Mon 9/17/12 Wed 10/24/18 In Progress
| 90| O&M Site Monitoring 2012 & 2013 374days Mon 9/17/12 Wed 9/25/13 Complete
| 97 O&M Site Monitoring 2014 261days Thu3/27/14  Fri12/12/14 Complete
102 O&M Site Monitoring 2015 279days Mon 3/30/15 Sat1/2/16 Complete
|07 0&M Site Monitoring 2016 274 days Wed 3/30/16 Wed 12/28/16 Complete
112 O&M Site Monitoring 2017 360 days Fri 1/617 Sun 12/31/17 Complete
[117]  0&M Site Monitoring 2018 210days Thu 3/29/18 Wed 10/24/18 In Progress v
118 O&M Site Monitoring (Q1-18) 1day Thu 312918 Thu3/29/18  Complete B
| 119 O&M Site Monitoring (Q2-18) 1day Tue 6/12/18 Tue6/12/18  Complete B
| 120 O&M Site Monitoring (2SA-18) 1day Wed 10/24/18  Wed 10/24/18  Complete
| 121| Methane Investigation and Monitoring Plan (MIMP)/ Response to 1118 days Thu11/8/12 Mon 11/30/15 Complete
| | USEPA's October 25, 2012 letter
181/ USEPA Request for Information to Support 5-Year Review 195days Wed 2/18/15 Mon 8/31/15 Complete
| 85| USEPA 5-Year Review Report 875days Wed 3/9/16  Tue7/31/18 Complete
[186|  Respond to Action Request in 5-Year Review Report 240 days Wed 3/9/16 Thu11/3/16  Complete
[187|  Prepare Institutional Control Stewardship Plan 37 days Mon 8/1/16 Tue9/6/16  Complete
[188|  Respond to Comments on IC Stewardship Plan 310 days Sun 2/25/18 Mon 1213118 In Progress
189 Drainage Improvements 1084days | Sun 1111515 Sat10/1318  Complet
| 195 | Private Well Sampling 52 days Mon 7/23/18 Wed 9/12/18  Complete
19| Private Well Sampling 52 days Mon 7/23118 Wed9/12/18  Complete
Date: Fii 12/7/18 Task Milestone @ Summary @ W Progress

FIGURE 2: O&M SCHEDULE
HIMCO SITE, ELKHART, IN




